FORM DPW.CIA 205 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  APRIL 2014

Date: April 22, 2014

CONTRACTOR: MJ Construction, Inc.
ADDRESS: 94-155 Leoole Street C-5 Contract No. 62020 [~1

City, State ZIP:  Waipahu, HI 96797 DAGS Job No. 12-20-2668

PROJECT TITLE: WAIPAHU CLUBHOUSE REROOF AND OTHER IMPROVEMENTS
CONTRACT FOR INSPECTION BRANCH USE

! SUBMITTAL REGISTER I(PCDMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 505,500.00 DUE MONTHLY; { W PROJECT SCHEDULE
{ ,,(DA!LY REPORTS [ #FAYROLL AFFIDAL

LM NTHLY ESTIMATE CHECKLIST [« CONTRAGT NUMEER

[ A5 NEED - WASTE REDUCTION PROGRESS REPORT
CHANGE ORDERS SBECIALTY / WISC: ' '
Total _$ 20,036.00 li3 umconoimon acceprance [ jpAmt AccePTANGE
Adjusted Contract Amount $ 525,536.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 100.00% $ 505,500.00 7798% $  15,625.00 b 521,125.00
Retained REDUCED|[ ] 3 40,898.00 $ 781.00 $ 41,679.00
Amount Subject to Payment $ 464,602.00 $  14,844.00 $ 479,446.00
Payments to Date $ 226,002.00 $ 1484400 3§ 240,846.00
Payments Now Due 5 238,600.00 $ - $ 238,600.00
Payment No. FINAL| ] 2
com, o S o T ___son ooy | 3 S e et vt ot v s
¥ Terloc Acsoparcaate | 3731/ 277 R e i, oot o |
orins.

1. Computed and Checked by

77 \APR 25 2014

ur i
. pechr‘!-q-'{meel Date.

/;)7'; v APR 25 2014  wameotconracer

MJ Construction, Inc

Ci}t’x % Thade_ APR 25 01 %’//A—’ Cf/ 27// ¢

Branch Ghiet or District Engineer Dale: By signature | Tt Data

§. Approved

The Public Works Administrator certifies that change arders have been issued and the work performed

TN APR 2 5 201

F 4 Stale Public Works Admanstralor Data




BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: APRIL 2014

DPW-CIA 7/06

CONTRACTOR: MJ Construction, Inc. Contract No.: 62020
PROJECT TITLE: WAIPAHU CLUBHOUSE REROOF AND OTHER IMPROVE DAGS Job No.: 12-20-2668
Q
g,-’ CONTRACT
9 LICENSE BASI NTRACT| COMPL. % RETN AMOUNT
3] IPRIME CONTRACTOR |TRADE NO. AMOUNT| TOQ DA'I’EI CMPL % RETAINED
MJ Construction, Inc. General Conlractor BC-24962 $183,040 $193,040] 100.00% 5% $9.852|A
CONTRACT
LICENSE BASI B-CONTRACT| COMPL. %| RETN AMOUNT
|| SUBCONTRACTOR TRADE IN__O AMOUNT| TO DATE MPL % RETAINED
Structural Pest Control Termite Control pc-489 $460 $460] 100.00% 10% $46
Simmons Steel Reinforcing Steel c-25707 §7.000 $7,000] 100.00% 10% $700
Island Landscaping Landscape c-8852 $5,000 $5,000] 100 00% 10% $500
Tory's Roofing Roofing bc-B576 $80,000 $80,000] 100 00% 10% $8,000
Taketa Sheet Metal Sheet Metal c-5343 $25.000 $25,000] 100.00% 10% 32,500
KKK Aluminum Window c-12804 3140.000 $140,000] 100.00% 10% $14,000
Yamamoto Painting |Painting c-4970 $10,000 $10,000] 100.00% 10% $1,000
Ted's Wiring |Etectrical bc-3905 $37,000 $37,000f 100.00%| 10% $3,700
Demo 808 IDemoIilion bc-22075 $8,000 $8,000] 100.00% 10% $800
#DIVIO! 10% $0
#DIV/O! 10% $0
#DIvi0! 10% 30
#DIVio! 10% $0
#DIVIO! 10% 30
#DIWVID 10% $0
#DIViol 10% $0
#DIVID! 10% 30
#DIV/O! 10% $0,
Total Retained from Subs $2312, 460 $312,480 $31,245|B
EEEENENEEEASEESENNENEEBNEENRARREAED

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $40,898]

| certify that the above retentions are correct for this request.

CheckedNVerified by:

L..:){q. )

Iniiat= Project InspeciororERgineer

MJ Construction, Inc

Name of Contractor

e

NOTE.
Columnar totals shall be equal in dollar value to that on
the Menthly Estimate Sheet

7/ 22/

Date




DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: APRIL 2014

CONTRACTOR: MJ Construction, Inc. Contract No.: 62020

PROJECT TITLE: WAIPAHU CLUBHOUSE REROQF AND OTHER IMPRQ' DAGS Job No.: 12-20-2668
a CHANGE
& ORDER|
9 LICENSE CHANGE ORDER|] COMPL. %] RETN| AMOUNT
O |[PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE| CMPL| %) RETAINED

M.J Construction, Inc. General Contractor ABC-23456 $20,036 $15,625| 77 988% 5% 5781|A

SNSESEEEENENEEEEE AEAAEANNE AR L Ty O O e T T T T T
axm

LICENSE CHANGE ORDER SUB| COMPL.
| |SUBCONTRACTOR TRADE NO. AMOUNT| TODATEl CMPL
#DIVID 10% 50
#DN0) 10% $0
#DIVID) 10% 50
#DIVID! 10% $0
#DIV/O! 10% 50
#DIVIO! 10% 50
#ONVOL 10% $0
#OIVIO! 10% $0
#DIViOl 10% $0
#DIVIOt 10% $0
#DIVIGI 10% $0
#DIVIOl 10% $0
#DIVI0) 10% 30
#DIVID! 10% 30
#OIvi0l 10% 30
#DIVIO! 10% 30
#DIVi0I 10% £0
#DIVIOI 10% $0
Total Retained from Subs $0 $0 50|B
SHHH ANANNGSRRAERARA ERARRAEREEARRANEENEEEEEEENEEEEuDENY .

| [cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $781]

| certify that the above retentions are correct for this request.

Checked/Verified by

MJ Construction, Inc

: ’—-—- -
Name of Contractor p
%—/ (// ZZ//(/ lnifil - Project Inspector or Engineer

By Sign¥tore— Date

NOTE
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 2 PROJECT TITLE: WAIPAHU CLUBHOUSE - REROOF AND OTHER IMPROVEMENTS
BILLING MONTH: April-14 DAGS JOB NO.: 1 2-20-2668 CONTRACT NO.: 62020

CONTRACTOR: M} CONSTRUCTION, INC.

VENDOR CODE: 26521300

Original Contract Payment Suffix: 1

Suffix Eund Symbol Amount Earned Retainage Amount Due
03 B11-412M $261,000.00 $22,400.00 $238,600.00
Totals: $261,000.00 $22,400.00 $238,600.00
Change Order Payment Suffix: 2
Suffix Eund Symbol Amount Earned Retainage Amount Due
02 B11-412M $0.00 $0.00 $0.00
Totals:
Grand Total: $261,000.00 $22,400.00 $238,600.00
% Ku oq-l25/2014
Verified By DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 26521300

Cost Code 3A1

Voucher No. SM[/LIQ‘ 23
Verified By @fi/

MAY -1 2014



